
Attachment  1.a  As of 1/11/05 & Bureau Input from 1/12/05 Meeting

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

CUSTOMER SUPPORT - PATRICIA JACKSON

Multiple Level 1 ARs
Daily 

Deliveries X X X X X X X X X X X X X X X X X X X X X X X X

Multiple October Standard Maintenance Delivery
10/21/04 
v2.8.0.0 X E NI  

C NO

Multiple December Standard Maintenance Delivery
 12/15/04   
v2.9.0.0 X

NO 
N  
C

Multiple February Standard Maintenance Delivery
 2/15/05

X
E

NO 
N  
C

Multiple April Standard Maintenance Delivery
 4/15/05

X

Multiple June Standard Maintenance Delivery
 6/15/05

X

Multiple August Standard Maintenance Delivery
 8/15/05

X

SYSTEM MANAGEMENT - JEFF MARTIN

16198 SF-224

Project Plan 
Developed 
1/7/2005 

Revised Mar 2, 
2005

  

X E

N  
C  

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation
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AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Phase 1 - ARs 
16457 and 

15745

Reimbursable Module Enhancements            
Phase I                            
Phase II

FY 2005 
Initiative Date 
Rough Estimate 
/Project Plan 

TBD

X    
X

SYSTEM MANAGEMENT - KAREN MCBRIDE

Budget Enhancement

FY 2005 
Initiative 

/Project Plan 
TBD       

Estimated 
Dates Shown

X X

E-Travel
Project Plan 

TBD       

SYSTEM MANAGEMENT - JERRY RORSTROM-LEE

Multiple CCR-VMS API Changes to CFS
Approved 

Project Status 
on Web

 X

16320 CSTARS: Obligation and Requistion Interface
Approved 

Project Plan on 
Web

X  E NO N  
C

SYSTEM MANAGEMENT - Tom Lambird
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AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

CRS Performance Measures
Project Plan 

TBD - On Hold

CRS Priorities

Scope Being 
Evaluated 

Project Plan 
TBD

SYSTEM MANAGEMENT - OTHER 

16325 Trial Table Enhancement 

FY 2005 
Initiative 

/Project Plan 
TBD Estimated 
Dates Shown

X  

Prior Year Adjustment Phase II

Project Plan 
Developed 
Estimated 

Date Shown 

X

16199 Erroneous Payment Report  Need Date

16060 Other 
ARs TBD

GUI Standards- Chair Lillian Yeh             
Color Scheme on GUI Screens AR 16060 Delivered 

9/30/04 in Version 2.7.0.9                 
Approach for ARs for Batch 2 and 3 was discussed 
with the Bureaus, and will be fixed with level 2 ARs

N/A
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AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Web Enabling of CFS
Project Plan 

TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:        
NO-NOAA, NI-NIST, C-Census, E-EDA 
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